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ESTIMATE RUN 08/31/2004

ESTIMATE SUMMARY 14:04:27

CONTID: C14213 ESTIMATE NO: 0004 PROG 2002

PCN: 14213-BID COFRS REPORTING CATEGORY: 2

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 287 Thru Lamar PERCENT TIME:

PROJECT NO: NH 2872-016

US 287 Thru Lamar

NAME OF ROAD: 287A

PROJECT COUNTIES: PROWERS

CONTRACTOR:

D.G. HUSKIN CONSTRUCTION CO. PAY PERIOD ENDING 08/28/2004 DATE TIME STARTED 05/03/2004

BOX 61 DATE LET 03/04/2004 DATE WORK BEGAN

TRINITY RANCH ROAD DATE AWARDED 03/31/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 04/13/2004 DATE ACCEPTED

WETMORE CO 81253 719-784-0415 DATE NOTICE TO PROCEED 05/03/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,108,800.68 PARTICIPATING $ $ 884,794.20

AWARD PROJECT AMT: 3,660,904.93 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -11,751.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

72.50

116.0 TIME ALLOW:

ORIG TIME ALLOW:

160 CALENDAR DAYS

CALENDAR DAYS145

39.09%

2,502,634.31

884,794.20

884,794.20

873,043.20

$

$

$

$

1,606,166.37

0.00

1,606,166.37

0.00

1,606,166.37

-15,346.25

0.00

1,590,820.12

0.00

AMOUNT DUE 1,590,820.12 873,043.20

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 873,043.20

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14213-BID ESTIMATE RUN 08/31/2004

PROJECT: NH 2872-016 ESTIMATE NO: 0004 14:04:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF DELINEATOR 136.000 0.000

EACH 0.000 0.00

4.00000 0.000 0.00

202-00090

0010 *REMOVAL OF CURB AND GUTTER 1,296.000 938.000

LF 358.000 1,790.00

5.00000 1,296.000 6,480.00

202-00203

0015 REMOVAL OF ASPHALT MAT (PLANING) 201,522.000 967.000

SY 144,877.570 199,931.05

1.38000 145,844.570 201,265.51

202-00240

0020 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,547.000 1,547.000

CY 0.000 0.00

20.35000 1,547.000 31,481.45

203-00060

0025 BLADING 50.000 33.500

HOUR 0.000 0.00

90.00000 33.500 3,015.00

203-01500

0030 TOPSOIL 4,006.000 2,003.000

CY 0.000 0.00

17.23000 2,003.000 34,511.69

207-00205

0035 WATER 80.000 0.000

MGAL 0.000 0.00

40.00000 0.000 0.00

209-00000

0040 *ADJUST MANHOLE 22.000 11.000

EACH 0.000 0.00

386.00000 11.000 4,246.00

210-04010

0045 *MODIFY INLET 12.000 6.000

EACH 3.000 18,114.00

6,038.00000 9.000 54,342.00

210-04020

0050 *ADJUST VALVE BOX 15.000 15.000

EACH 0.000 0.00

255.00000 15.000 3,825.00

210-04050

0055 *SEEDING (NATIVE) 11.000 0.000

ACRE 0.000 0.00

295.00000 0.000 0.00

212-00006
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PCN: 14213-BID ESTIMATE RUN 08/31/2004

PROJECT: NH 2872-016 ESTIMATE NO: 0004 14:04:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *MULCHING (WEED FREE) 11.000 0.000

ACRE 0.000 0.00

295.00000 0.000 0.00

213-00003

0065 *MULCH TACKIFIER 2,200.000 0.000

LB 0.000 0.00

1.44000 0.000 0.00

213-00061

0066 *POTHOLING 185.000 185.000

HOUR 0.000 0.00

138.00000 185.000 25,530.00

203-01597

0070 AGGREGATE BASE COURSE (CLASS 6) 1,954.000 1,592.000

CY 0.000 0.00

20.00000 1,592.000 31,840.00

304-06007

0075 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 269.980 256.330

TON 13.650 1,365.00

100.00000 269.980 26,998.00

403-00720

0080 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 27,438.000 0.000

TON 14,995.150 556,470.02

37.11000 14,995.150 556,470.02

403-33841

0085 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 23,667.000 0.000

TON 0.000 0.00

43.53000 0.000 0.00

403-33871

0090 EMULSIFIED ASPHALT (CSS-1H) 19,553.000 0.000

GAL 4,721.000 4,012.85

0.85000 4,721.000 4,012.85

411-10253

0095 *ROAD CLOSURE GATE 1.000 0.000

EACH 0.000 0.00

20,000.00000 0.000 0.00

607-60620

0100 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,000.000 225.000

LF 599.000 27,554.00

46.00000 824.000 37,904.00

609-21020

0105 *MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 28,663.000 0.000

SF 0.000 0.00

5.30000 0.000 0.00

610-00024
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PCN: 14213-BID ESTIMATE RUN 08/31/2004

PROJECT: NH 2872-016 ESTIMATE NO: 0004 14:04:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *DELINEATOR (TYPE I) 50.000 0.000

EACH 0.000 0.00

10.00000 0.000 0.00

612-00001

0115 *DELINEATOR (TYPE II) 61.000 0.000

EACH 0.000 0.00

11.00000 0.000 0.00

612-00002

0120 *DELINEATOR (TYPE III) 25.000 0.000

EACH 0.000 0.00

12.00000 0.000 0.00

612-00003

0125 FIELD LABORATORY (STATE FURNISHED) 1.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

620-00015

0130 *MOBILIZATION 1.000 0.500

L S 0.100 13,526.00

135,260.00000 0.600 81,156.00

626-00000

0135 *THERMOPLASTIC PAVEMENT MARKING (PARKING STALLS) 640.000 0.000

SF 0.000 0.00

8.00000 0.000 0.00

627-00002

0140 *EPOXY PAVEMENT MARKING 314.000 0.000

GAL 0.000 0.00

55.00000 0.000 0.00

627-00005

0145 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 7,562.000 0.000

SF 0.000 0.00

7.50000 0.000 0.00

627-01000

0150 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

266.000 0.000

SF 0.000 0.00

12.00000 0.000 0.00

627-30405

0155 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

7,864.000 0.000

SF 0.000 0.00

5.75000 0.000 0.00

627-30410

0160 *FLAGGING 5,000.000 1,081.000

HOUR 1,116.500 20,097.00

18.00000 2,197.500 39,555.00

630-00000
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PCN: 14213-BID ESTIMATE RUN 08/31/2004

PROJECT: NH 2872-016 ESTIMATE NO: 0004 14:04:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *TRAFFIC CONTROL INSPECTION 54.000 32.000

DAY 16.000 1,040.00

65.00000 48.000 3,120.00

630-00007

0170 *TRAFFIC CONTROL MANAGEMENT 110.000 52.000

DAY 19.000 6,935.00

365.00000 71.000 25,915.00

630-00012

0175 *FLASHING BEACON (PORTABLE) 5.000 1.500

EACH 0.000 0.00

50.00000 1.500 75.00

630-80001

0180 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 12.000 2.000

EACH 0.000 0.00

55.00000 2.000 110.00

630-80336

0185 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 33.000 7.500

EACH 7.000 140.00

20.00000 14.500 290.00

630-80341

0190 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 76.000 24.000

EACH 13.000 650.00

50.00000 37.000 1,850.00

630-80342

0195 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 2.000

EACH 0.000 0.00

1,000.00000 2.000 2,000.00

630-80358

0200 *DRUM CHANNELIZING DEVICE 136.000 38.000

EACH 0.000 0.00

30.00000 38.000 1,140.00

630-80360

0205 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 25.000 0.000

EACH 0.000 0.00

30.00000 0.000 0.00

630-80364

0210 *TRAFFIC CONE 470.000 235.000

EACH 0.000 0.00

7.00000 235.000 1,645.00

630-80380

0215 F/A MINOR CONTRACT REVISIONS 71,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010
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PCN: 14213-BID ESTIMATE RUN 08/31/2004

PROJECT: NH 2872-016 ESTIMATE NO: 0004 14:04:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 F/A ASPHALT PAVEMENT INCENTIVE (SMOOTHNESS) 19,847.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012

0225 F/A INCENTIVE EARLY COMPLETION 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70014

0230 F/A ON-THE-JOB TRAINEE 750.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020

0235 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0240 F/A QUALITY INCENTIVE PAYMENT 121,341.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0245 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0250 F/A RAILROAD FLAGGING 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70042

0420 PUBLIC INFO SERVICES 1.000 0.000

L S 0.000 0.00

12,000.00000 0.000 0.00

626-01000

0425 C AND G TY 2 I-B MODIFIED 6,483.000 5,865.000

LF 218.000 3,597.00

16.50000 6,083.000 100,369.50

609-21010

0430 24 IN CSP 165.000 77.000

LF 88.000 10,310.08

117.16000 165.000 19,331.40

603-10240

0435 REM CONC PAVEMENT (SPEC) 11.000 11.000

SY 0.000 0.00

279.45000 11.000 3,073.95

202-00212
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PCN: 14213-BID ESTIMATE RUN 08/31/2004

PROJECT: NH 2872-016 ESTIMATE NO: 0004 14:04:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 CLEAN CULVERT 3.000 3.000

EACH 0.000 0.00

1,000.00000 3.000 3,000.00

202-04002

0445 STR BKFL (FLOW-FILL) FURNISH ONLY 156.000 0.000

CY 156.000 7,714.20

49.45000 156.000 7,714.20

206-00065

CAT 0200 $873,246.20 1,312,266.57CURRENT AMT 3,678,773.88 $$

CAT NO0201 SAFETY 

0255 REMOVAL OF END SECTION 4.000 0.000

EACH 0.000 0.00

180.00000 0.000 0.00

202-00037

0260 *REMOVAL OF MEDIAN COVER 336.400 336.400

SY 0.000 0.00

12.00000 336.400 4,036.80

202-00195

0265 *REMOVAL OF SIDEWALK 394.000 112.000

SY 67.000 469.00

7.00000 179.000 1,253.00

202-00200

0270 *REMOVAL OF CURB AND GUTTER 840.000 0.000

LF 0.000 0.00

5.00000 0.000 0.00

202-00203

0275 *REMOVAL OF GUARDRAIL TYPE 3 600.000 0.000

LF 0.000 0.00

4.00000 0.000 0.00

202-01130

0280 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 737.500 0.000

LF 0.000 0.00

14.45000 0.000 0.00

606-00301

0285 *TRANSITION TYPE 3G 4.000 0.000

EACH 0.000 0.00

950.00000 0.000 0.00

606-01370

0290 *TRANSITION TYPE 3J 1.000 0.000

EACH 0.000 0.00

550.00000 0.000 0.00

606-01385
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PCN: 14213-BID ESTIMATE RUN 08/31/2004

PROJECT: NH 2872-016 ESTIMATE NO: 0004 14:04:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SAFETY 

0295 *END ANCHORAGE TYPE 3K 1.000 0.000

EACH 0.000 0.00

795.00000 0.000 0.00

606-01390

0300 *END ANCHORAGE (NONFLARED) 3.000 0.000

EACH 0.000 0.00

1,590.00000 0.000 0.00

606-02003

0305 *CONCRETE CURB RAMP 394.000 127.000

SY 87.000 10,179.00

117.00000 214.000 25,038.00

608-00010

0310 *TRUNCATED DOMES 776.000 108.000

SF 72.000 900.00

12.50000 180.000 2,250.00

608-00015

0315 *CURB AND GUTTER TYPE 2 (SECTION II-B) 40.000 29.000

LF 0.000 0.00

46.00000 29.000 1,334.00

609-21020

0320 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) (10 1/2") 2,880.000 0.000

SF 0.000 0.00

10.50000 0.000 0.00

610-00020

CAT 0201 $11,548.00 33,911.80CURRENT AMT 122,564.68 $$

CAT NO0300 STRUCTURES 

0325 REMOVAL OF ASPHALT MAT (PLANING) 770.000 0.000

SY 0.000 0.00

1.38000 0.000 0.00

202-00240

0330 *REMOVAL OF BRIDGE RAILING 95.000 0.000

LF 0.000 0.00

38.00000 0.000 0.00

202-00425

0335 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 84.000 0.000

TON 0.000 0.00

43.53000 0.000 0.00

403-33871

0340 *CONCRETE (PATCHING) 100.000 0.000

SF 0.000 0.00

42.00000 0.000 0.00

601-06150
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PCN: 14213-BID ESTIMATE RUN 08/31/2004

PROJECT: NH 2872-016 ESTIMATE NO: 0004 14:04:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0345 *BRIDGE RAIL TYPE 10R 25.000 0.000

LF 0.000 0.00

135.00000 0.000 0.00

606-11010

0350 *BRIDGE RAIL TYPE 10M 70.000 0.000

LF 0.000 0.00

225.00000 0.000 0.00

606-11030

0355 *FENCE CHAIN LINK (42 INCH) 100.000 0.000

LF 0.000 0.00

40.00000 0.000 0.00

607-53142

CAT 0300 $0.00 0.00CURRENT AMT 35,654.12 $$

CAT NO0500 LIGHTING 

0360 *REMOVAL OF LIGHT STANDARD 91.000 91.000

EACH 0.000 0.00

70.00000 91.000 6,370.00

202-00700

0365 *REMOVAL OF LUMINAIRE 103.000 91.000

EACH 0.000 0.00

50.00000 91.000 4,550.00

202-00750

0370 *REMOVAL OF CONCRETE FOOTING 91.000 91.000

EACH 0.000 0.00

90.00000 91.000 8,190.00

202-00900

0375 *2 INCH ELECTRICAL CONDUIT (JACKED) (PLASTIC) 0.000 0.000

LF 0.000 0.00

50.00000 0.000 0.00

613-00201

0380 *1 INCH ELECTRICAL CONDUIT (PLASTIC) (SPEAKER WIRE 
CONDUIT)

416.000 416.000

LF 0.000 0.00

4.00000 416.000 1,664.00

613-01100

0385 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 13,489.000 13,489.000

LF 0.000 0.00

6.00000 13,489.000 80,934.00

613-01200

0390 *2 INCH ELECTRICAL CONDUIT (PLASTIC) (CDOT R2 TRAFFIC) 14,760.000 12,756.000

LF 0.000 0.00

5.00000 12,756.000 63,780.00

613-01200
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PCN: 14213-BID ESTIMATE RUN 08/31/2004

PROJECT: NH 2872-016 ESTIMATE NO: 0004 14:04:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0500 LIGHTING 

0395 *WIRING 1.000 1.000

L S 0.000 0.00

6,000.00000 1.000 6,000.00

613-10000

0400 *LIGHT STANDARD (INSTALL ONLY) 71.000 71.000

EACH 0.000 0.00

200.00000 71.000 14,200.00

613-20100

0405 *LUMINAIRE (INSTALL ONLY) 154.000 142.000

EACH 0.000 0.00

100.00000 142.000 14,200.00

613-20200

0410 *CONCRETE FOUNDATION PAD 71.000 71.000

EACH 0.000 0.00

700.00000 71.000 49,700.00

613-40000

0415 *INTERSECTION DETECTION SYSTEM (CAMERA)(INSTALL ONLY) 13.000 13.000

EACH 0.000 0.00

800.00000 13.000 10,400.00

614-72896

CAT 0500 $0.00 259,988.00CURRENT AMT 271,808.00 $$

PROJECT TOTAL 884,794.20 $ 1,606,166.37CURRENT AMT 4,108,800.68 $$


